

ID	% Complete	WBS	Task Name	Task Priority (0-1000)	Start	Finish	Duration																									
1	3%	1.1	dCache-based Analysis Disk Pool	500	Tue 11/1/05	Tue 9/5/06	213.88 days																									
<div>Notes</div> Design, Creation and Commissioning of Collaboration wide Analysis Disk Pool																																
2	100%	1.1.1	dCache-based Analysis Disk Pool Proposal	500	Wed 11/30/05	Tue 12/20/05	14.88 days																									
11	4%	1.1.2	Phase I prototype system	750	Tue 11/1/05	Fri 3/31/06	101.63 days																									
<div>Notes</div> This summary task covers the initial phase of the CDF dCache-based Analysis Disk pool. The dCache- based Analysis Disk pool will be used as physics groups project disk and initially ntuple delivery to the rest of the collaboration																																
12	100%	1.1.2.1	Develop support agreements for Phase 2 Preproduction system	750	Tue 12/6/05	Fri 12/9/05	2.69 days																									
17	0%	1.1.2.4	Phase I system Characterization	750	Tue 11/1/05	Thu 3/9/06	85.63 days																									
<div>Notes</div> This summary task describes the Analysis Disk Pool characterization during the Phase 1 prototype period																																
18	0%	1.1.2.4.1	Determine performance characteristics	750	Mon 1/23/06	Thu 3/9/06	33.63 days																									
20	0%	1.1.2.4.1.2	Develop test programs/scripts	750	Mon 2/6/06	Mon 2/20/06	11 days																									
<table><tr><th>ID</th><th>Predecessor Name</th><th>Type</th><th>Lag</th></tr><tr><td>19</td><td>Define test specifications, quantities to monitor, pass/fail criteria</td><td>FS</td><td>0 days</td></tr></table>				ID	Predecessor Name	Type	Lag	19	Define test specifications, quantities to monitor, pass/fail criteria	FS	0 days	<table><tr><th>ID</th><th>Successor Name</th><th>Type</th><th>Lag</th></tr><tr><td>23</td><td>Run tests on Phase 1 pool</td><td>FS</td><td>0 days</td></tr></table>				ID	Successor Name	Type	Lag	23	Run tests on Phase 1 pool	FS	0 days									
ID	Predecessor Name	Type	Lag																													
19	Define test specifications, quantities to monitor, pass/fail criteria	FS	0 days																													
ID	Successor Name	Type	Lag																													
23	Run tests on Phase 1 pool	FS	0 days																													
28	0%	1.1.2.4.3	Develop Comprehensive automated monitoring	750	Mon 2/6/06	Fri 3/3/06	20 days																									
29	0%	1.1.2.4.3.1	Define monitoring specification	750	Mon 2/6/06	Thu 2/9/06	4 days																									
<table><tr><th>ID</th><th>Predecessor Name</th><th>Type</th><th>Lag</th></tr><tr><td>19</td><td>Define test specifications, quantities to monitor, pass/fail criteria</td><td>FS</td><td>0 days</td></tr></table>				ID	Predecessor Name	Type	Lag	19	Define test specifications, quantities to monitor, pass/fail criteria	FS	0 days																					
ID	Predecessor Name	Type	Lag																													
19	Define test specifications, quantities to monitor, pass/fail criteria	FS	0 days																													
32	0%	1.1.2.4.3.3	Develop monitoring programs/scripts	750	Fri 2/10/06	Fri 3/3/06	16 days																									
35	0%	1.1.2.5	Characterization of supported use cases	750	Mon 1/30/06	Wed 3/8/06	28 days																									
37	0%	1.1.2.5.2	Develop initial usage guidelines	750	Mon 2/13/06	Wed 2/15/06	3 days																									
<table><tr><th>ID</th><th>Predecessor Name</th><th>Type</th><th>Lag</th></tr><tr><td>36</td><td>Recruit Power users</td><td>FS</td><td>0 days</td></tr></table>				ID	Predecessor Name	Type	Lag	36	Recruit Power users	FS	0 days																					
ID	Predecessor Name	Type	Lag																													
36	Recruit Power users	FS	0 days																													
40	0%	1.1.2.5.4	Monitor/analyze system load from power users	750	Mon 2/20/06	Wed 3/8/06	13 days																									
46	4%	1.1.2.8	Configure Hardware for Phase 1	750	Tue 11/1/05	Wed 2/22/06	74.63 days																									
49	100%	1.1.2.8.3	determine about of memory configure in existing machines	750	Fri 11/18/05	Mon 12/19/05	19.25 days																									
<table><tr><th>ID</th><th>Resource Name</th><th>Units</th><th>Work</th><th>Delay</th><th>Start</th><th>Finish</th><th>Ovt. Work</th><th>Baseline Work</th><th>Act. Work</th><th>Rem. Work</th></tr><tr><td>2</td><td>Krzysztof Genser</td><td>80%</td><td>123.2 hrs</td><td>0 days</td><td>Fri 11/18/05</td><td>Mon 12/19/05</td><td>0 hrs</td><td>0 hrs</td><td>123.2 hrs</td><td>0 hrs</td></tr></table>											ID	Resource Name	Units	Work	Delay	Start	Finish	Ovt. Work	Baseline Work	Act. Work	Rem. Work	2	Krzysztof Genser	80%	123.2 hrs	0 days	Fri 11/18/05	Mon 12/19/05	0 hrs	0 hrs	123.2 hrs	0 hrs
ID	Resource Name	Units	Work	Delay	Start	Finish	Ovt. Work	Baseline Work	Act. Work	Rem. Work																						
2	Krzysztof Genser	80%	123.2 hrs	0 days	Fri 11/18/05	Mon 12/19/05	0 hrs	0 hrs	123.2 hrs	0 hrs																						
<table><tr><th>ID</th><th>Predecessor Name</th><th>Type</th><th>Lag</th></tr><tr><td>48</td><td>Determine configuration of Door node</td><td>FS</td><td>0 days</td></tr></table>				ID	Predecessor Name	Type	Lag	48	Determine configuration of Door node	FS	0 days																					
ID	Predecessor Name	Type	Lag																													
48	Determine configuration of Door node	FS	0 days																													
56	100%	1.1.2.9	add additional file servers to increase disk space	750	Mon 11/28/05	Fri 12/16/05	15 days																									
61	0%	1.1.7	Phase II Preproduction system	500	Tue 3/21/06	Tue 9/5/06	120.25 days																									
<div>Notes</div> This summary task covers the preproduction phase of the CDF dCache-based Analysis Disk pool. The dCache- based Analysis Disk pool will be used as physics groups project disk																																
62	0%	1.1.7.1	Develop support agreements for Production system	500	Tue 3/21/06	Tue 5/16/06	40 days																									
65	0%	1.1.7.2	Phase II system transition to production operational mode	500	Fri 3/31/06	Thu 8/31/06	109 days																									
<div>Notes</div> This summary task describes the Analysis Disk Pool transition from prototype system to Production system																																
66	0%	1.1.7.2.1	Expantion of user base	500	Fri 3/31/06	Thu 8/31/06	109 days																									
<div>Notes</div> This group of tasks refers to incremental growth of user's to the system. The number of users will grow as system capacity grows. As the number of users grow the user load will be verified. The user agreement will specify that the system is not yet in production ; interuptions due to system instabilities or tests may occur on a																																

ID	% Complete	WBS	Task Name	Task Priority (0-1000)	Start	Finish	Duration																																	
" Expantion of user base" continued																																								
<div>Notes</div> regular basis.																																								
68	0%	1.1.7.2.1.2	Increase users pool to 25% possible users	500	Fri 4/7/06	Thu 5/4/06	19 days																																	
73	0%	1.1.7.2.1.3	Increase users pool up to 50% possible users	500	Thu 5/4/06	Wed 5/31/06	19 days																																	
78	0%	1.1.7.2.1.4	Increase user pool up to all possible users	500	Fri 7/21/06	Thu 8/31/06	29 days																																	
83	0%	1.1.7.2.2	Transition to production hardware and full production capacity	500	Fri 4/7/06	Mon 7/31/06	81.25 days																																	
<table><tr><th>ID</th><th>Predecessor Name</th><th>Type</th><th>Lag</th></tr><tr><td>67</td><td>Use authentication mechanism to limit access</td><td>FS</td><td>0 days</td></tr></table>								ID	Predecessor Name	Type	Lag	67	Use authentication mechanism to limit access	FS	0 days																									
ID	Predecessor Name	Type	Lag																																					
67	Use authentication mechanism to limit access	FS	0 days																																					
84	0%	1.1.7.2.2.1	Aquistion of Head node server	500	Fri 4/7/06	Tue 7/18/06	72 days																																	
<table><tr><th>ID</th><th>Resource Name</th><th>Units</th><th>Work</th><th>Delay</th><th>Start</th><th>Finish</th><th>Ovt. Work</th><th>Baseline Work</th><th>Act. Work</th><th>Rem. Work</th></tr><tr><td>1</td><td>Doug Benjamin</td><td>50%</td><td>288 hrs</td><td>0 days</td><td>Fri 4/7/06</td><td>Tue 7/18/06</td><td>0 hrs</td><td>0 hrs</td><td>0 hrs</td><td>288 hrs</td></tr><tr><td>16</td><td>REX system administrators</td><td>100%</td><td>576 hrs</td><td>0 days</td><td>Fri 4/7/06</td><td>Tue 7/18/06</td><td>0 hrs</td><td>0 hrs</td><td>0 hrs</td><td>576 hrs</td></tr></table>								ID	Resource Name	Units	Work	Delay	Start	Finish	Ovt. Work	Baseline Work	Act. Work	Rem. Work	1	Doug Benjamin	50%	288 hrs	0 days	Fri 4/7/06	Tue 7/18/06	0 hrs	0 hrs	0 hrs	288 hrs	16	REX system administrators	100%	576 hrs	0 days	Fri 4/7/06	Tue 7/18/06	0 hrs	0 hrs	0 hrs	576 hrs
ID	Resource Name	Units	Work	Delay	Start	Finish	Ovt. Work	Baseline Work	Act. Work	Rem. Work																														
1	Doug Benjamin	50%	288 hrs	0 days	Fri 4/7/06	Tue 7/18/06	0 hrs	0 hrs	0 hrs	288 hrs																														
16	REX system administrators	100%	576 hrs	0 days	Fri 4/7/06	Tue 7/18/06	0 hrs	0 hrs	0 hrs	576 hrs																														
<div>Notes</div> This set of tasks refers to the acquisition and installation of server class head node for the dCache system. This node will need to be a 24/7 supported piece of hardware																																								
89	0%	1.1.7.2.2.3	Aquistion of PNFS database server	500	Mon 4/10/06	Wed 7/19/06	72 days																																	
<table><tr><th>ID</th><th>Resource Name</th><th>Units</th><th>Work</th><th>Delay</th><th>Start</th><th>Finish</th><th>Ovt. Work</th><th>Baseline Work</th><th>Act. Work</th><th>Rem. Work</th></tr><tr><td>1</td><td>Doug Benjamin</td><td>50%</td><td>288 hrs</td><td>0 days</td><td>Mon 4/10/06</td><td>Wed 7/19/06</td><td>0 hrs</td><td>0 hrs</td><td>0 hrs</td><td>288 hrs</td></tr><tr><td>16</td><td>REX system administrators</td><td>100%</td><td>576 hrs</td><td>0 days</td><td>Mon 4/10/06</td><td>Wed 7/19/06</td><td>0 hrs</td><td>0 hrs</td><td>0 hrs</td><td>576 hrs</td></tr></table>								ID	Resource Name	Units	Work	Delay	Start	Finish	Ovt. Work	Baseline Work	Act. Work	Rem. Work	1	Doug Benjamin	50%	288 hrs	0 days	Mon 4/10/06	Wed 7/19/06	0 hrs	0 hrs	0 hrs	288 hrs	16	REX system administrators	100%	576 hrs	0 days	Mon 4/10/06	Wed 7/19/06	0 hrs	0 hrs	0 hrs	576 hrs
ID	Resource Name	Units	Work	Delay	Start	Finish	Ovt. Work	Baseline Work	Act. Work	Rem. Work																														
1	Doug Benjamin	50%	288 hrs	0 days	Mon 4/10/06	Wed 7/19/06	0 hrs	0 hrs	0 hrs	288 hrs																														
16	REX system administrators	100%	576 hrs	0 days	Mon 4/10/06	Wed 7/19/06	0 hrs	0 hrs	0 hrs	576 hrs																														
<div>Notes</div> This set of tasks refers to the acquisition and installation of server class head node for the dCache system. This node will need to be a 24/7 supported piece of hardware																																								
94	0%	1.1.7.2.2.4	Deployment of Door Nodes	500	Fri 4/7/06	Fri 7/21/06	75 days																																	
97	0%	1.1.7.2.2.5	add additional file servers to increase disk space	500	Fri 4/7/06	Wed 4/26/06	13 days																																	
101	0%	1.1.7.2.2.6	Load testing during system expansion	500	Fri 4/7/06	Mon 7/31/06	81.25 days																																	
105	0%	1.1.7.3	Institute Production operational policies	500	Tue 4/25/06	Mon 8/28/06	89.08 days																																	
109	0%	1.1.7.5	enhance test Analysis Disk pool dCache system	500	Wed 4/26/06	Tue 5/2/06	4 days																																	
111	0%	1.1.7.5.2	Reassign existing fileservers) to scratch dCache Pool	500	Thu 4/27/06	Tue 5/2/06	3 days																																	
<table><tr><th>ID</th><th>Predecessor Name</th><th>Type</th><th>Lag</th></tr><tr><td>110</td><td>determine which older fileservers to use</td><td>FS</td><td>0 days</td></tr></table>								ID	Predecessor Name	Type	Lag	110	determine which older fileservers to use	FS	0 days																									
ID	Predecessor Name	Type	Lag																																					
110	determine which older fileservers to use	FS	0 days																																					
124	8%	1.2	General dCache Pool	500	Tue 11/1/05	Tue 6/20/06	159 days																																	
<div>Notes</div> This summary task describes the data handling tasks associated with the maintnance, analysis of usage patterns, configuration and testing of new hardware for the production dCache pool																																								
125	15%	1.2.1	dCache read Pools	500	Tue 11/1/05	Mon 12/5/05	22.38 days																																	
<div>Notes</div> This summary task refers to the work associated with the dCache read Pools in the production system. <ul style="list-style-type: none">It includes determine usages pattern.Determine the proper configuration of new ATABeast file serversAssign fileservers to the general read poolReconfigure the additional resources as needed																																								
130	0%	1.2.2	Configure dCache for collaboration wide ntuples	500	Tue 5/9/06	Mon 5/22/06	10 days																																	
<div>Notes</div> This summary task describes the work associated with the understanding the ntuple usage for the collaboration wide ntuples (Standard Ntuple, Top Ntuple, B standard ntuple). This includes determining the amount of dCache disk space (pools and machines).																																								

ID	% Complete	WBS	Task Name	Task Priority (0-1000)	Start	Finish	Duration								
134	0%	1.2.3	dCache write pools	200	Mon 5/29/06	Tue 6/20/06	17 days								
<div>Notes</div> <div>With the arrival of the faster LTO-3 drives, we will need large buffers in front of the new drives. Want to investigate - longer term solution to farm output instead of FSS clients writing directly to enstore - test online logging of data</div>															
138	9%	1.3	SAM data handling	500	Tue 11/1/05	Wed 10/11/06	240 days								
<div>Notes</div> <div>Summary task to contain all aspects of SAM datahandling</div>															
139	20%	1.3.1	MC File upload in SAM	900	Mon 11/14/05	Fri 4/21/06	108 days								
<div>Notes</div> <div>This task contains the single file upload into sam (SAM Upload developed by the CDF Italian institutions) and the MC upload system (developed by CDF CD)</div>															
140	14%	1.3.1.1	CDF SAM Upload verification	500	Mon 11/14/05	Fri 4/21/06	108 days								
<div>Notes</div> <div>Summary task describing the verification of the CDF SamUpload client server system</div>															
147	0%	additional SAM Upload filesevers for file upload		400	Wed 3/15/06	Wed 3/29/06	10.75 days								
<table><tr><td>ID</td><td>Predecessor Name</td><td>Type</td><td>Lag</td></tr><tr><td>154</td><td>identify fileserver for fcdldata031 replacement</td><td>FS</td><td>0 days</td></tr></table> <div>Notes</div> <div>These are SAM upload filesevers</div>								ID	Predecessor Name	Type	Lag	154	identify fileserver for fcdldata031 replacement	FS	0 days
ID	Predecessor Name	Type	Lag												
154	identify fileserver for fcdldata031 replacement	FS	0 days												
153	37%	1.3.1.2	Create replacement system for DFC MC upload system (fcdldata031)	900	Wed 1/4/06	Fri 3/24/06	58 days								
<div>Notes</div> <div>This summary task describes the design and implementation of the SAM based MC upload server (hardware and software)</div>															
164	0%	1.3.1.2.12	additional MC upload fileserver	400	Mon 3/20/06	Fri 3/24/06	4.75 days								
<div>Notes</div> <div>Summary task describing the redundant system established for MC file upload</div>															
171	25%	1.3.10	Collaboration wide Ntuples in SAM	750	Tue 11/1/05	Mon 5/29/06	143 days								
<div>Notes</div> <div>This summary task refers to the ntuple upload into SAM for the collaboration wide ntuples - Standard Ntuple, Top Ntuple and B standard ntuple</div>															
172	31%	1.3.10.1	Collaboration wide Ntuple upload into SAM	750	Wed 11/9/05	Mon 5/8/06	122 days								
<div>Notes</div> <div>This summary task describes the steps required for ntuple upload into SAM for the collaboration wide ntuples - Standard Ntuple, Top Ntuple and B standard ntuple</div>															
177	0%	1.3.10.2	Collaboration wide Ntuple access using SAM metadata	500	Mon 2/6/06	Thu 5/4/06	64 days								
<div>Notes</div> <div>This summary task refers to the modification of the collaboration wide ntuples (Standard, top and B Standard ntuple) to access ntuple files written into SAM and accessed using the dCache system and SAM metadata only (likely through the snapshot mechanism) The technique of using metadata to define ntuple snapshots and dCache to deliver the files has been used by the Standard Ntuple users for over 1 year at CDF.</div>															
182	37%	1.3.10.3	Collaboration wide Ntuple access using Full SAM infrastructure	250	Thu 11/17/05	Mon 5/29/06	131 days								
<div>Notes</div> <div>This summary tasks describes the use the full SAM delivery mechanism (stations, db servers, projects etc) in CDF ntuple analysees on the Batch systems and interactively</div>															
190	36%	1.3.3	SAM dataset download	500	Tue 11/8/05	Fri 12/23/05	32 days								
<div>Notes</div> <div>Software used to download files from the CDF DH system to the users desktops both on site and offsite</div>															
198	78%	1.3.4	SAM-CAF Interface	800	Tue 11/1/05	Thu 2/9/06	66 days								
<div>Notes</div> <div>Interface enabling robust project recovery</div>															

ID	% Complete	WBS	Task Name	Task Priority (0-1000)	Start	Finish	Duration								
209	2%	1.3.5	CDF Production farm SAM migration	800	Thu 11/17/05	Fri 3/17/06	80 days								
<div>Notes</div> CDF production Farm migration from SAM v6 to SAM v7. Including improvements to the data handling and logging system															
213	0%	1.3.5.4	Change the SAM code and deploy on fncdf171	800	Fri 1/13/06	Mon 2/13/06	21.25 days								
<table><tr><th>ID</th><th>Predecessor Name</th><th>Type</th><th>Lag</th></tr><tr><td>212</td><td>Identify new production code in CDF code browser to change</td><td>FS</td><td>0 days</td></tr></table>								ID	Predecessor Name	Type	Lag	212	Identify new production code in CDF code browser to change	FS	0 days
ID	Predecessor Name	Type	Lag												
212	Identify new production code in CDF code browser to change	FS	0 days												
222	10%	1.3.6	CDF SAM Autodest server deployment	500	Wed 1/18/06	Mon 2/6/06	14 days								
<div>Notes</div> Design and deploy of the official SAM autodest server for CDF															
226	10%	1.3.7	SAM Raw data logging	900	Tue 11/1/05	Mon 8/21/06	203 days								
227	28%	1.3.7.1	migrate Raw data logging to SAM only	900	Tue 11/1/05	Tue 1/17/06	49 days								
229	0%	1.3.7.1.2	Identify/Modify the DFC schema logging at B0	900	Tue 12/6/05	Tue 1/17/06	26 days								
<div>Notes</div> This summary test describes the investigation of the source of all of the metadata required for CDF RAW datafiles. Which tables get created in B0 and propegate from B0 and FCC															
236	5%	1.3.7.5	Data logging portion of CSL upgrade	900	Tue 11/1/05	Mon 8/21/06	203 days								
237	16%	1.3.7.5.5	Prototype phase	900	Tue 11/1/05	Fri 3/17/06	92 days								
242	0%	1.3.7.5.6	Production Phase	900	Mon 3/13/06	Mon 7/31/06	101 days								
<table><tr><th>ID</th><th>Successor Name</th><th>Type</th><th>Lag</th></tr><tr><td>248</td><td>Decommission fcdfsg1</td><td>FS</td><td>0 days</td></tr></table>								ID	Successor Name	Type	Lag	248	Decommission fcdfsg1	FS	0 days
ID	Successor Name	Type	Lag												
248	Decommission fcdfsg1	FS	0 days												
251	0%	1.3.11	increase rate of the current RAW Data logging system to accommodate new trigger	1000	Fri 1/20/06	Thu 1/26/06	5 days								
254	0%	1.3.8	SAM - SRM	500	Tue 11/1/05	Wed 5/3/06	125 days								
257	0%	1.3.9	SAM code maintenance	500	Tue 11/1/05	Wed 10/11/06	240 days								
261	5%	1.9	General data handling chores	500	Tue 11/1/05	Tue 11/7/06	259 days								
268	11%	1.9.6	Attend required CDF offline/ SAM meetings	500	Tue 11/1/05	Wed 10/11/06	239.31 days								
<div>Notes</div> This task covers the meeting that are attended SAM operations meeting - Tuesday 9:00-10:30 (1.5 hours) CDF offline operations meeting - Wednesday 10:00-11:30 (1.5 hours) SAM design meeting - biweekly Thursdays 14:00 - 15:30 (1.5 hours) CDF offline SPL meeting - Friday 9:00 - 10:30 (1.5 hours) weekly average - 5.25 hrs - 12%															
269	16%	1.9.6.1	CDF datahandling meeting	500	Wed 11/2/05	Wed 10/11/06	238.13 days								
319	16%	1.9.6.2	SAM operations meeting	500	Tue 11/1/05	Tue 10/10/06	238.19 days								
370	16%	1.9.6.3	CDF Operations Meeting	500	Wed 11/2/05	Wed 10/11/06	238.19 days								
421	0%	1.9.6.5	CDF Offline SPL	500	Fri 11/4/05	Fri 10/6/06	233.19 days								
470	0%	1.9.6.6	SAM Grid stakeholders meeting	500	Tue 1/17/06	Tue 9/19/06	175.25 days								
480	15%	1.9.6.7	CDF weekly meeting	500	Thu 11/3/05	Thu 10/5/06	233.13 days								
528	0%	1.9.6.8	Biweekly meetings w/ CCF - dCache	500	Wed 1/11/06	Wed 10/4/06	190.19 days								
549	2%	1.12	Data Handling down times	500	Thu 11/10/05	Thu 9/14/06	214 days								
550	16%	1.12.1	General DataHandling down times	500	Thu 11/10/05	Thu 9/14/06	214 days								
562	0%	1.12.3	Analysis Disk Pool Downtimes	500	Mon 12/19/05	Tue 6/27/06	131.88 days								
564	0%	1.12.3.3	Biweekly Analysis Disk Pool downtimes	500	Tue 1/10/06	Tue 6/27/06	121 days								